


CTP Process Improvement

Transportation Planning Division - 7/22/2020





Working Auto-generated Products from the GIS environment

- All Maps
- Recommendation Lists (includes modal proposals that correspond to modal maps)
- Inventory Table - Functional Enhancements
- Project Sheets (Highway, Bike and Ped, Intersection, etc.)



Metadata Status

In Progress	8
Ready for Review	90
Approved	24
Remaining	28
Total	150



- Process Road Characteristics - *Supporting data is updated quarterly*
- *Update the way the statewide GDB is compiled. -Changes to the Import Supporting Data Tool:*
- Update the *Tools in the CTP Toolbox* to use the new field names
- Update the *Map Templates* to use the updated field names from all feature class types.



Beyond

Next Steps

After all current tools and templates have been updated for the new metadata format, then next steps can be identified:

- Complete Metadata – End of 2020
- CTP Report Plan Doc. Review - August
- Migrate to ArcPro vs. ArcMap – Prior to 2025
- Sharing proposals via the web (AGOL/GO!NC)
- Exporting proposals for SharePoint.

